

OVERVIEW OF MARINE RESERVES PROCESS

Current Biennium

Future Biennia (dependent on funding)

Proposal Process

Budget

Evaluation

Implementation

2008

Jan – June
2009

July 2009 – June
2011

July 2011 –
beyond

- | | | | |
|---|--|--|--|
| <ul style="list-style-type: none"> Proposed sites for further evaluation submitted Coarse review conducted and up to 9 sites recommended for more detailed evaluation Fine review criteria developed for the detailed evaluation of sites next biennium Budget for detailed evaluation of sites submitted to governor | <ul style="list-style-type: none"> Budget legislatively reviewed and potentially approved | <ul style="list-style-type: none"> Data collected and sites evaluated Potential marine reserve sites identified consistent with evaluation results Opportunity for pilot marine reserve sites to be designated and implemented Budget for implementation developed, legislatively reviewed, & approved | <ul style="list-style-type: none"> Marine reserves designated (through public rule making) Marine reserves implemented |
|---|--|--|--|

Proposal Process

2008



Proposals & Coarse Review

2008

Feb – Mar	Apr – May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Develop coarse review criteria and proposal form							
		Public proposals of sites for further evaluation. Submit to ODFW up until September 30th						
						Agency coarse review followed by OPAC review of agency analysis. OPAC recommendations to governor by December 1st		

Outreach

Sea Grant & ODFW

2008



Proposal Process

2008

